
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:13 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 504 Date: 16-Mar-2012 Friday

Approved Date:

Shift Hours: 05:00 am 05:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 920

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

No strand measurements today . Matt & I had to calibrate the measuring guns . The laser gun which
we use mainly on the main span is not working properly .

In the afternoon , I had to deliver the laser measuring gun to Victor in Antioch . I left the office at
1:45 PM. Victor had to change the On / Off switch . He was done at 4:00 PM. I was back at 5:30 PM.

ABF crews came to the sit at 6;50 AM. James came at 11:00 AM. Crews had to work on strand # 98
on the West loop . They started at 7:00 AM.

Crews continued to work on hauling strand # 98 . Strand # 98 was on the South side at 7:30 AM.
South saddle crews had to transfer the strand from the secondary hauling system to the primary hauling
system . They were done at 7:40 AM.

After that , crews had to prepare for the installation . They were done at 8:30 AM. Crews had to
float , take out of the rollers , take the twist out , form & install . They started at 8:35 AM. At. At 9:00 crews
had to stop because of the rain . They returned to work on strand # 98 at 9:45 AM. Due to the heavy rain
crews were sent home at 12:00 PM.

I left the field at 11:00 AM. to work on the measuring guns with Matt in Burma office . Check Abbas
report for employees names , hours , & detailed activities to the end of the shift.

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-SEW.06704-0120F4 Install Cable Shrouds East of W2

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

JNM RIGOVERTO GARCIAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

JNM JOSEPH STONEIronworker 0.00 0.00 0.00 0.00

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00
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FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

APP LONNY CANDELARIAIronworker 0.00 0.00 0.00 0.00

Bid Item: 067 C-PWS-SWW.06704-0120F4 Install Cable Shrouds West of W2

AMERICAN BRIDGE/FLUOR, A JV
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